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East Lake Sammamish Master Plan Trail                 
South Sammamish Segment A                                                                                            
Weekly Construction Update  

   Schedule of Construction Activities                                                                       Week beginning June 26th, 2017 
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Week of 6/26: 

 Driveway 1 trail crossing - Base preparation and concrete 
placement 

 Driveway 1 approach - Base preparation and concrete placement 
 Driveway 2 trail crossing - Base preparation and concrete 

installation  
 Driveway 2 approach - Base preparation and asphalt removal for 

trail crossing 
 Driveway 5 - Base preparation and concrete installation 
 Driveway 6 - Base preparation and concrete installation 
 Driveway 7 - Base preparation and concrete installation 
 Driveways 1, 2, 5, 6, 7 - Warning band concrete placement 
 Driveway 1, 2 - Temporary paving installation (Cold Mix) to 

provide access to homeowners after concrete cure 
 Driveway 5, 6, 7 - Temporary paving installation (Cold Mix) to 

provide access to homeowners after concrete cure 
 240+00; Mitigation Site SB 1 - Continued clearing work in the 

mitigation site 
 244+00 working North - Shoulder rock installation throughout the 

project 
 

Week of 7/03: 

 Driveway 3 - Base preparation, asphalt removal, and 
compaction for concrete placement 

 Driveway 5 - Base preparation, asphalt removal, and 
compaction for concrete placement 

 Driveway 6 - Base preparation, asphalt removal, and 
compaction for concrete placement 

 Driveway 7 - Base preparation, asphalt removal, and 
compaction for concrete placement 

 244+00 working North - 5/8” Shoulder rock installation 
throughout the project 

 244+00 working North - 3/4” Shoulder rock installation 
above infiltration trenches 

 244+00 working North - Tree trimming throughout project 
 230+51 to 225+05 - Topsoil installation 

 
 

 
 
 

Over 4600 square feet of concrete will be placed within the trail at intersections, rest stops, and structures. 
 
 

Crushed Surfacing Base Course placed and compacted prior 
to concrete installation 

Completed, patterned trail intersection at driveway #1.  
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Week of 7/10: 

 Driveway 3 - Base preparation and compaction for concrete 
placement 

 Driveway 5 - Base preparation and compaction for concrete 
placement 

 Driveway 6 - Base preparation and compaction for concrete 
placement 

 Driveway 7 - Base preparation and compaction for concrete 
placement 

 Sta 244+00 working North - Install 5/8” ledge rock for shoulders 
 Sta 244+00 working North - Install 3/4” ledge rock for shoulder 

above infiltration trenches 
 Driveways 3 - Preparation for asphalt approach paving 
 Driveways 5 - Preparation for asphalt approach paving 
 Driveways 6 - Preparation for asphalt approach paving 
 Driveways 7 - Preparation for asphalt approach paving 

 
 

 

 

 
 

Construction Notes: 
 
Where the trail intersects existing driveways, the concrete crossings contain an architectural pattern. The pattern 
contains symmetrically spaced contraction joint lines and a single expansion joint in the center of the driveway.  
 
Contraction joints installed in concrete are scored lines that provide relief to the concrete as it contracts due to 
temperature fluctuations. Expansion joints are commonly filled with flexible material that allows for the concrete to 
expand. For improved safety, the intersections are clearly identified through the design by providing a visual and 
textural difference from the asphalt trail. Construction of the intersections are consistent throughout the 11.2 mile 
trail corridor. 
 

Project Contacts 
Hotline: 1-888-668-4886 

Email: ELST@kingcounty.gov 
 

Project Website: 
http://www.kingcounty.gov/eastlakesammamishtrail 

 
 

We appreciate your support as we continue developing 
The East Lake Sammamish Corridor! 

 

King County public outreach notification of driveway 
closure and alternate access. Public outreach also included 
informational fliers to adjacent homeowners. 
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